Project Description for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
Agency: USFS - Stanislaus National Forest
Application: Restoration - Groveland Planning
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A. List of Restoration Activities

The Groveland OHV Restoration Planning & Implementation Project will conduct an environmental analysis considering
restoration acitivities at nine individual locations on the Groveland Ranger District. The planning effort will analyze
alternative restoration activities for each area. A variety of natural resource surveys, reports and analyses will be
completed as part of the National Environmental Policy Act (NEPA) planning process. Public scoping and involvement will
be included. Upon completion of the NEPA analysis and subsequent decision, implementation will commence.

The proposed restoration planning area includes single locations at Anderson Valley on Bull Creek Road, Montgomery
Gulch, Old School House and Road 1S08Y and five individual areas along Moore Creek Road (see project specific
location maps)

B. How the Proposed Project Relates to OHV Recreation

The project areas have been identified as being negatively impacted by illegal OHV use causing resource damage. The
usual methods of education and signing have not been successful at mitigating the ongoing impacts. Erosion is resulting
from hill climbs; tread damage is occurring and and soil is being lost. The areas are denuded of vegetation. Riparian and
associated aquatic habitats are being impacted by OHV users. Archaeological sites in the project areas - with significant
and important culture, religious, and traditional values to local Native American tribes - are being adversely impacted.

The project will analyze alternatives to close and stabilize these use areas minimizing future adverse impacts to a variety
of sensitive resources. The proposed planning grant request will fund efficient resource surveys, analysis, and
documentation needed to complete the NEPA process and ultimately, protect the resources. Implementation of the project
will follow.

If the project is not funded, these areas will continue to deteriorate because of OHV use. Further damage will occur to
stream banks, steep slopes, and sensitive areas as OHV users continue to develop trails and deviate from forest roads and
OHYV routes in these dispersed areas. No action and continued use and resource degredation may lead to future closure of
these areas to all OHV activities. The overall goal of the project is to keep users on established travelways so the
recreation activity can continue and resources can be protected.

C. Size of Project Site

The Groveland OHV Restoration Planning and Implementation Project covers approximately ?? acreas of restoration at
nine individual locations on the Groveland Ranger District.

D. Monitoring and Methodology

Project monitoring will include completion of impact area condition surveys and creation of a photo log to document area
prior to project implementation. Additional photos will be taken at project completion and annually thereafter to document
changes in project over time. Condition surveys will be completed every three years or as need is determined. Any
vandalism or incursions at site will be documented as well.

E. List of Reports

List of Reports & Documents to be produced:

1. Statement of detailed Proposed Action

2. Draft and final Specialist Analyses and Reports
3. Draft Decision Document

4. Final Decision Document

5. Project Monitoring File
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All materials associated with the project will become part of the project record available for public review upon request.

F. Goals, Objectives and Methodology / Peer Reviews

The Groveland OHV Restoration Planning and Implementation Project does not involve scientific or cultural studies.

G. Plan for Protection of Restored Area
Monitoring of project will include routine patrols by FS LEOs and FPOs. District recreation staff will document any

vandalism and intrusion into project area and will be responsible for scheduling and the completion of any repair needs.

Both enforcement and educational signs will be installed informing the visiting public of the project and reasons for
implementation.
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1. Project-Specific Maps
Attachments: Groveland Restoration - Anderson Valley
Groveland Restoration - Montgomery
Groveland Restoration - Old Schoolhous
Groveland Restoration - Site 4
Groveland Restoration - Moore Creek

2. Project-Specific Photos
Attachments: Groveland Restoration Photos
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http://134.186.25.134/designer/attachOpen.aspx?FileName=site 1- anderson valley.jpg&ShowPDF=Y&TempID=1&TempMode=DATAENTRY&TempSection=A&TempAgID=128&ParentFileName=02_02_14_GrantProgramPreview_128_1.pdf&VersionNo=0
http://134.186.25.134/designer/attachOpen.aspx?FileName=site 2 - montgomery.jpg&ShowPDF=Y&TempID=1&TempMode=DATAENTRY&TempSection=A&TempAgID=128&ParentFileName=02_02_14_GrantProgramPreview_128_1.pdf&VersionNo=0
http://134.186.25.134/designer/attachOpen.aspx?FileName=site 3 - old schoolhouse.jpg&ShowPDF=Y&TempID=1&TempMode=DATAENTRY&TempSection=A&TempAgID=128&ParentFileName=02_02_14_GrantProgramPreview_128_1.pdf&VersionNo=0
http://134.186.25.134/designer/attachOpen.aspx?FileName=site 4.jpg&ShowPDF=Y&TempID=1&TempMode=DATAENTRY&TempSection=A&TempAgID=128&ParentFileName=02_02_14_GrantProgramPreview_128_1.pdf&VersionNo=0
http://134.186.25.134/designer/attachOpen.aspx?FileName=site 5 - moore creek.jpg&ShowPDF=Y&TempID=1&TempMode=DATAENTRY&TempSection=A&TempAgID=128&ParentFileName=02_02_14_GrantProgramPreview_128_1.pdf&VersionNo=0
http://134.186.25.134/designer/attachOpen.aspx?FileName=Groveland Restoration Photos.doc&ShowPDF=Y&TempID=1&TempMode=DATAENTRY&TempSection=A&TempAgID=128&ParentFileName=02_02_14_GrantProgramPreview_128_1.pdf&VersionNo=0
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APPLICANT NAME :

USFS - Stanislaus National Forest

PROJECT TITLE : Restoration - Groveland Planning PROJECT NUMBER
(Division use only) :
[ Acquisition r Development ™ Education & Safety ™ Ground Operations
PROJECT TYPE :
[ Law Enforcement C Planning V Restoration

PROJECT DESCRIPTION :

The Groveland OHV Restoration Planning & Implementation Project will conduct an environmental analysis considering restoration acitivities at nine
individual locations on the Groveland Ranger District. The planning effort will analyze alternative restoration activities for each area. A variety of natural
resource surveys, reports and analyses will be completed as part of the National Environmental Policy Act (NEPA) planning process. Public scoping and
involvement will be included. Upon completion of the NEPA analysis and subsequent decision, implementation will commence.

The proposed restoration planning area includes single locations at Anderson Valley on Bull Creek Road, Montgomery Gulch, Old School House and Road
1S08Y and five individual areas along Moore Creek Road (see project specific location maps)

Line Item

| Qtyl Ratel UuOoM | Grant Request Match Total

DIRECT EXPENSES

Program Expenses

1 Staff

part of FS match

Other-District Ranger (Planning) 1.000 432.000| DAY 0.00 432.00 432.00
Notes : All management and administrative costs for project will be

part of FS match

Other-District PS PAL (Planning) 3.000 372.000|DAY 0.00 1,116.00 1,116.00
Notes : All management and administrative costs for project will be

Other-OHV/Rec Specialist (Planning) 15.000 290.000|DAY 2,900.00 1,450.00 4,350.00
Notes : OHV/Recreation staff will serve as project
lead/interdisciplinary team leader on project

Other-OHV/Rec Tech (Planning) 20.000 240.000|DAY 3,600.00 1,200.00 4,800.00
Notes : OHV/Recreation staff will assist project
lead/interdisciplinary team leader on project

Other-Botany Crew (Planning) 4.000 252.000|DAY 1,008.00 0.00 1,008.00
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Project Cost Estimate for Grants and Cooperative Agreements Program - 2008/2009

Agency: USFS - Stanislaus National Forest
Application: Restoration - Groveland Planning

6/2/2009

Line ltem Qty Rate|UOM Grant Request Match Total
Notes : (e.g., 2 person botany (plants) survey crew)
Other-Botanist (Planning) 5.000 290.000|DAY 1,160.00 290.00 1,450.00
Notes : Interdisciplinary Team Member
Other-Wildlife Biologist (Planning) 5.000 290.000|DAY 1,160.00 290.00 1,450.00
Notes : Interdisciplinary Team Member
Other-Hydrologist/Soils (Planning) 5.000 290.000|DAY 1,160.00 290.00 1,450.00
Notes : Interdisciplinary Team Member
Other-Archaelogist (Planning) 5.000 290.000|DAY 1,160.00 290.00 1,450.00
Notes : Interdisciplinary Team Member
Other-District PS PAL (Implementation) 1.000 372.000|DAY 0.00 372.00 372.00
Notes : All management and administrative costs for project will be
part of FS match
Other-OHV/Rec Specialist (Implementation 25.000 290.000| DAY 5,800.00 1,450.00 7,250.00
Other-OHV/Rec Tech (Implementation) 25.000 240.000|DAY 4,800.00 1,200.00 6,000.00
Other-Volunteers (Implementation) 25.000 126.000| DAY 0.00 3,150.00 3,150.00
Other-LEO (Monitoring) 10.000 400.000|DAY 0.00 4,000.00 4,000.00
Notes : Project monitoring and enforcement
Other-FPO (Monitoring) 6.000 290.000|DAY 870.00 870.00 1,740.00
Notes : Project monitoring and enforcement
Other-FPO (Monitoring) 10.000 240.000|DAY 1,200.00 1,200.00 2,400.00
Notes : Project monitoring and enforcement
Total for Staff 24,818.00 17,600.00 42,418.00
2 Contracts
Other-Backhoe w/Operator 6.000 760.000| DAY 4,560.00 0.00 4,560.00
3 Materials / Supplies
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Project Cost Estimate for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
Agency: USFS - Stanislaus National Forest
Application: Restoration - Groveland Planning
Line ltem Qty Rate|UOM Grant Request Match Total
Other-Printing (Planning) 500.000 0.500|EA 0.00 250.00 250.00
Notes : (e.g., printing of letters, documents, maps)
Other-Postage (Planning) 500.000 0.440|EA 0.00 220.00 220.00
Other-Newspaper Legal Notice (Planning) 2.000 200.000|EA 400.00 0.00 400.00
Signs 50.000 30.000|EA 1,500.00 0.00 1,500.00
Notes : (e.g., fiberglass post with decals)
Signs 10.000 100.000|EA 1,000.00 0.00 1,000.00
Notes : (e.g., approx. 24X24 inch project information, education,
and enforcement signing)
Other-Barriers (Rock) 200.000 55.000|EA 11,000.00 0.00 11,000.00
Notes : Purchase and delivery of rock boulder barriers to project
site
Other-Barrier (Fence) 930.000 7.000|FT 6,510.00 0.00 6,510.00
Other-Supplies 1.000 1500.000[{MISC 1,500.00 0.00 1,500.00
Notes : Misc. supplies (e.g., concrete, bolts, paint)
Other-Tools 1.000 250.000|MISC 250.00 0.00 250.00
Notes : Misc. tools and equipment (e.g., shovels, power saw, drill)
Total for Materials / Supplies 22,160.00 470.00 22,630.00
4 Equipment Use Expenses
Other-FOR- 4WD Truck (Planning) 24.000 14.000|DAY 0.00 336.00 336.00
Other-Mileage- 4WD Truck (Planning) 24.000 20.000|DAY 0.00 480.00 480.00
Other-FOR- 4WD Truck (Implementation) 25.000 14.000| DAY 0.00 350.00 350.00
Other-Mileage- 4WD Truck (Implementation 25.000 20.000|DAY 0.00 500.00 500.00
Equipment Rental 1.000 500.000|MISC 500.00 0.00 500.00
Notes : (e.g., posthole auger)
Version # Page: 6 of 13



Project Cost Estimate for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
Agency: USFS - Stanislaus National Forest
Application: Restoration - Groveland Planning

Line ltem | Qtyl Rate|UOM Grant Request Match Total

Total for Equipment Use Expenses 500.00 1,666.00 2,166.00
5 Equipment Purchases
6 Others
7 Administrative Costs

Administrative Costs-Administrative Cost 1.000 4241.000{MISC 0.00 4,241.00 4,241.00

Notes : (10% administrative costs)
Total Program Expenses 52,038.00 23,977.00 76,015.00
TOTAL DIRECT EXPENSES 52,038.00 23,977.00 76,015.00
TOTAL EXPENDITURES 52,038.00 23,977.00 76,015.00
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Project Cost Summary for Grants and Cooperative Agreements Program - 2008/2009

Agency: USFS - Stanislaus National Forest
Application: Restoration - Groveland Planning

6/2/2009

Line Item Grant Request Match Total|Narrative

DIRECT EXPENSES

Program Expenses

1 Staff 24,818.00 17,600.00 42,418.00
2 Contracts 4,560.00 0.00 4,560.00
3 Materials / Supplies 22,160.00 470.00 22,630.00
4 Equipment Use Expenses 500.00 1,666.00 2,166.00
5 Equipment Purchases 0.00 0.00 0.00
6 Others 0.00 0.00 0.00
7 Administrative Costs 0.00 4,241.00 4,241.00
Total Program Expenses 52,038.00 23,977.00 76,015.00
TOTAL DIRECT EXPENSES 52,038.00 23,977.00 76,015.00
TOTAL EXPENDITURES 52,038.00 23,977.00 76,015.00
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6/2/2009
Environmental Review Data Sheet (ERDS) for Grants and Cooperative Agreements Program - 2008/2009
Agency: USFS - Stanislaus National Forest
Application: Restoration - Groveland Planning

FOR OFFICE USE ONLY: Version # APP #

ITEM 1 and ITEM 2
ITEM 1

a. ITEM 1 - Has a CEQA Notice of Determination (NOD) been filed for the Project? ~ Yes = No
(Please select Yes or No)

ITEM 2

b. ITEM 2 - Are the proposed activities a “Project” under CEQA Guidelines Section 15378? (= Yes ~ No
(Please select Yes or No)

C. The Application is requesting funds solely for personnel and support to enforce OHV laws = Yes ~ No
and ensure public safety. These activities would not cause any physical impacts on the
environment and are thus not a “Project” under CEQA. (Please select Yes or No)

d. Other. Explain why proposed activities would not cause any physical impacts on the environment and are thus not
a “Project” under CEQA. DO NOT complete ITEMS 3 -9

ITEM 3 - Impact of this Project on Wetlands

If this project is not funded, the treatment areas will continue to deteriorate because of illegal OHV use causing resource
damage. Further damage will occur to stream banks, riparian areas, and aquatic species habitat. Completion of the
project (planning and implementation) will have a positive benefit to resources.

ITEM 4 - Cumulative Impacts of this Project

The cumulative impacts of the Groveland OHV Restoration Planning and Implementation Project will be addressed in the
NEPA document prepared should this project be funded.

ITEM 5 - Soil Impacts

The Groveland OHV Restoration Planning and Implementation Project will complete the NEPA analysis and decision to
implement the proposed action. Specifically related to soil impacts, the proposed project will likely improve the
environmental conditions of the area. Ongoing rutting and erosion of illegal hill climbs will be curtailed. Loss of soil
downslope and denuded areas will be addressed and minimized.

ITEM 6 - Damage to Scenic Resources

The various locations of the Groveland OHV Restoration Planning and Implementation Project is not visbile from State
Highway 120, the highway closest to the proposed project. The visual and scenic qualities of the localized area will be
improved once the project is implemented as the treatment areas will be restored to their original conditions. Proposed
barriers will be natural and blend into the surrounding environment while providing meadow/ripiarian are and sensitive area
protection from vehicle incursions.

ITEM 7 - Hazardous Materials

Is the proposed Project Area located on a site included on any list compiled pursuantto ~ Yes = No
Section 65962.5 of the California Government Code (hazardous materials)? (Please
select Yes or No)

If YES, describe the location of the hazard relative to the Project site, the level of hazard and the measures to be
taken to minimize or avoid the hazards.

ITEM 8 - Potential for Adverse Impacts to Historical or Cultural Resources
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Environmental Review Data Sheet (ERDS) for Grants and Cooperative Agreements Program - 2008/2009

Agency: USFS - Stanislaus National Forest
Application: Restoration - Groveland Planning

Would the proposed Project have potential for any substantial adverse impacts to ~ Yes

f« No
historical or cultural resources? (Please select Yes or No)

If YES, describe the potential impacts and for any substantially adverse changes in the significance of historical or
cultural resources and measures to be taken to minimize or avoid the impacts.

ITEM 9 - Indirect Significant Impacts

The Groveland OHV Restoration Planning and Implementation Project is not expected to cause indirect significant impacts
on site or elsewhere. Currently, instrusion into sensitive areas by OHV's is taking place. By restoring these areas and

providing educational signing and information to users, we are hopeful that OHV users will stay on appropriate routes in the
area rather than travel off route.

CEQA/NEPA Attachment
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Evaluation Criteria for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
Agency: USFS - Stanislaus National Forest
Application: Restoration - Groveland Planning

FOR OFFICE USE ONLY: Version # APP #

1. Project Cost Estimate - Q 1. (Auto populates from Cost Estimate)

1. As calculated on the Project Cost Estimate, the percentage of the Project costs covered by the
Applicantis: 3

(Check the one most appropriate) (Please select one from list)
™ 76% or more (10 points)
™ 51% - 75% (5 points)
(¥ 26% - 50% (3 points)
™ 25% (Match minimum) (No points)

2. Natural and Cultural Resources - Q 2.

2. Natural and Cultural Resources - Failure to fund the Project will result in adverse impacts to: 11

(Check all that apply) (Please select applicable values)
" Domestic water supply (4 points)

™ Archeological and historical resources identified in the California Register of Historical Resources or the
Federal Register of Historic Places (3 points )

¥ Stream or other watercourse (3 points)
¥ Soils - Site actively eroding (2 points)

¥ Sensitive areas (e.g., wilderness, riparian, wetlands, ACEC) (2 point each, up to a maximum of 6) Enter
number of sensitive habitats [3]

" Threatened and Endangered (T&E) listed species (2 point each, up to a maximum of 6) Enter number of T&E
species

[” Other special-status species- Number of special-status species (1 point each, up to a maximum of 3) Enter
number of special-status species

Describe the type and severity of impacts that might occur relative to the checked item(s):

The Groveland OHV Restoration Planning and Implementation Project will address current illegal OHV use
causing resource damage to riparian areas. In addition, the project will address hill climbs causing erosion and soll
loss.

3. Reason for Project - Q 3.
3. Reason for the Project 4

(Check the one most appropriate) (Please select one from list)
" Protect special-status species or cultural site (4 points)
{*= Restore natural resource system damaged by OHV activity (4 points)
™ OHV activity in a closed area (3 points)
™ Alternative measures attempted, but failed (2 points)
" Management decision (1 point)
™ Scientific and cultural studies (1 point)
" Planning efforts associated with Restoration (1 point)

Reference Document

Project NEPA analysis and decision is part of this funding request. The need for the project was first identified in
the 2006 OHV Grant Application. The purpose of the project is to restore areas where illegal OHV use is causing
unacceptable resource damage. The project proposed to use natural barriers to keep OHV users on established
routes through sensitive areas.

4. Measures to Ensure Success - Q 4.
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Evaluation Criteria for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
Agency: USFS - Stanislaus National Forest
Application: Restoration - Groveland Planning

4. Measures to ensure success —The Project makes use of the following elements to ensure successful
implementation 10

(Check all that apply) Scoring: 2 points each (Please select applicable values)
[¥ Site monitoring to prevent additional damage
¥ Construction of barriers and other traffic control devices
¥ Use of native plants and materials
I¥ Incorporation of universally recognized 'Best Management Practices'
¥ Educational signage
[ Identification of alternate OHV routes to ensure that OHV activities will not reoccur in restored area

Explain each item checked above:

Site monitoring: routine monitoring of project site can be readily accomplished as Forest personnel travel through
the project areas on a regular basis. Project focus is the construction and installation of barriers to prevent further
site damage by controlling vehicle access. Native materials (downed logs) will be used for barriers. Interpertive
materials and signs will be designed, constructed and installed at the project site to inform the public of the need
for restoration. OHV use will be re-directed to appropriate/legal OHV routes in the area.

5. Publicly Reviewed Plan - Q 5.

5. Isthere a publicly reviewed and adopted plan (e.g., wilderness designation, land management plans,
route designation decisions) that supports the need for the Restoration Project? 5

(Check the one most appropriate) (Please select one from list)
™ No (No points) {* Yes (5 points)

Identify plan

1991 Stanislaus National Forest Land Management Plan, as amended; 1998 Stanislaus National Forest Motor
Vehicle Travel Manement Forest Plan Amendment; 2009 Motorized Travel Management - Draft Environmental
Impact Statement (DEIS). Site specific NEPA analysis and decision are part of this funding request. Planning
efforts will include public participation.

6. Primary Funding Source - Q 6.

6. Primary funding source for future operational costs associated with the Project will be: 5

(Check the one most appropriate) (Please select one from list)
{* Applicant’s operational budget (5 points)
™ Volunteer support and/or donations (3 points)
™ Other Grant funding (2 points)
™ OHV Trust Funds (No points)

If 'Operational budget' is checked, list reference document(s):

Future operational costs to be minimal (related only to monitoring of restoration). Outyear Agency operational
budget not yet developed.

7. Public Input-Q 7.

7. The Project was developed with public input employing the following 2

(Check all that apply) Scoring: 1 point each, up to a maximum of 2 points (Please select applicable values)
¥ Meeting(s) with the general public to discuss Project (1 point)
[¥ Conference call(s) with interested parties (1 point)
¥ Meeting(s) with stakeholders (1 point)

Explain each statement that was checked
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The Groveland OHV Restoration Planning and Implementation Project was first developed as part of the 2006
Stanislaus National Forest Off-Highway Vehicle Grant Application. Public meetings were held to share the grant
application and to seek comments and feedback. Recent telephone contacts with local interested parties and

stakeholders confirmed continued project support.

Utilization of Partnerships - Q 8.

8. The Project will utilize partnerships to successfully accomplish the Project. The number of partner
organizations that will participate in the Project are 4

(Check the one most appropriate) (Please select one from list)
{* 4 or more (4 points) ™ 2 to 3 (2 points)
™ 1 (1 point) I~ None (No points)

List partner organization(s):

Native Plant Society, Mule Deer Foundation, CSERC, OHV Groups and Individuals

9. Scientific and Cultural Studies - Q 9.
9. Scientific and cultural studies will 5

(Check all that apply) (Please select applicable values)
¥ Determine appropriate Restoration techniques (2 points)
[¥ Examine potential effects of OHV Recreation on natural or cultural resources (2 points)
¥ Examine methods to ensure success of Restoration efforts (1 point)

" Lead to direct management action (1 point)

Explain each item checked above

Appropriate resource surveys (cultural resources, hydrological, biological, botanical) will be completed for the
project. Findings will be documented and used to complete the anlysis of the proposed restoration project
activities. Alternative methods may be considered. The final decision will document the action to be taken to
ensure protection of resources and long term effectiveness of project implementation.

10. Underlying Problem - Q 10.

10. The underlying problem that resulted in the need for the Restoration Project has been effectively
addressed and resolved 3

(Check the one most appropriate) (Please select one from list)
™~ No (No points) {* Yes (3 points)

Explain 'Yes' answer
The need for the project is obvious given the conditon of the various project areas and the evidence of OHV use in
these sensitive areas. The specific NEPA planning process to consider alternatives and document the ultimate

decision is part of this funding request.

11. Size of sensitive habitats - Q 11.
11. Size of sensitive habitats (e.g., wilderness, riparian, wetlands, ACEC) within the Project Area which will
be restored 3

(Check the one most appropriate) (Please select one from list)
™ Greater than 10 acres (5 points)
f* 1 — 10 acres (3 points)
™ Less than 1 acre (1 points)
™ No sensitive habitat within Project Area (No points)
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